

23 Feb 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR  
PERIOD ENDING 23 FEBRUARY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

STAT  
STAT  
The Office of Communications Test and Inspection Facility - On 18 February 1983, GSA informed that the bid opening for the Test and Inspection project [ ] was held and the low bid for the project was [ ] and that the contract would be awarded on Tuesday, 22 February with the Notice to Proceed by February 24, 1983. The scheduled contract completion date will be approximately May 15. Additional GSA costs for management, inspection, supervision and drawing reviews and etc., will be [ ] amounting to [ ] for complete project costs. The Agency has made [ ] available to GSA for this project. It should be noted that GSA senior management and GSA working level personnel handled this project on exceptions basis and accordingly have performed outstandingly. (U) [ ]

STAT  
STAT  
STAT

3. Significant Events Anticipated During the Coming Week;

None

STAT